
 

 
 
 
 
 
 
 
 
October 15, 2019 
 
Please visit the project website:  www.frankfort.ky.gov/TIGER 
 
The purpose of this note, and the many that will follow, is to provide you with recent and immediate future 
activity concerning the Second Street TIGER grant project. 
  

• Approximately 90% of the Frankfort Electric and Water Plant Board’s (FEWPB) waterline project on East 
Main Street has been completed.  Approximately 40% of the Frankfort Sewer Department’s (FSD) 
sanitary sewer line project on East Main Street has been completed.  The sanitary sewer work is 
scheduled to be completed in early 2020.  Columbia Gas will then perform their work on East Main 
Street.  When the Columbia Gas work is completed, the City will let a contract to replace 13 curb box 
inlets on the East Main Street hill.  Upon completion of all this work, the Kentucky Transportation Cabinet 
is planning to resurface this entire portion of East Main Street. 

 
• On October 14, 2019, the City Commission approved an amendment to the Strand Associates agreement 

to perform the final design, right-of-way, and utility phases of the project.  Strand Associates was issued 
a Notice to Proceed on October 15, 2019. 

 
• An amendment to the TIGER grant agreement between KYTC and the City of Frankfort is being drafted 

by KYTC to reflect the addition of the final design, right-of-way, and utility phases of the project.  This 
grant agreement amendment will provide the mechanism whereby TIGER grant monies can flow from 
USDOT through KYTC to the City for TIGER-related project expenditures. 

 
• We continue to develop a project stakeholder list with contact information so that we may keep 

interested parties informed of project status.  We are also developing a separate property owner list 
with contact information. 

  
For those of you who did not receive the previous update note, attached for your information is a project map 
and the overall project schedule.  Please understand that the attached project schedule is the schedule included 
in the USDOT/KYTC and KYTC/City TIGER grant agreements.  As with many complex and lengthy projects such 
as the Second Street TIGER grant project, there are numerous factors that may alter the schedule as the project 
progresses.  It is the City’s expressed intent to follow the attached schedule as closely as possible.   
  
Please feel free to share this note with others.  If you would like to be removed from this distribution list, please 
let me know.  Thank you. 
  
Chuck Knowles 
TIGER Grant Project Manager 
502-352-2072  (office) 
502-682-5590  (cell) 

http://www.frankfort.ky.gov/TIGER

